COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 03/ 01/ 2012

ESTI MATE SUMVARY 07:51: 46
CONTI D: C17953 ESTI MATE NO 0007 FINL SPEC YR 2005
PCN: 17953-BI D COFRS REPORTI NG CATECCRY: 1 FACS REF NO
CONTRACT DESCRI PTI O\ TI ME CHARGED: 54.5 DAYS TIME ALLOW 60 WORK DAYS
1-70 FY 11 DELI NEATOR | NSTALLATI ON PERCENT TI ME: 90. 83 ORI G TI ME ALLOW 60 WORK DAYS
PROJECT NO C0703- 363
1-70 FY 11 DELI NEATOR | NSTALLATI ON
NAVE OF ROAD: 070A
PRQIECT COUNTI ES: CLEAR CREEK JEFFERSON, REG ON 1
CONTRACTOR:
H GHWAY TECHNOLOG ES, | NC. PAY PER OD ENDI NG 03/ 01/ 2012 DATE TI ME STARTED 03/21/2011
915 HARGER RQAD DATE LET 02/ 17/ 2011 DATE WORK BEGAN 04/ 19/ 2011
DATE AWARDED 03/ 03/ 2011 DATE TI ME STOPPED 10/21/2011
DATE CONTRACT EXECUTED 03/18/ 2011 DATE ACCEPTED 10/ 21/ 2011
QAK BROOK IL 60523 630 368 0920 DATE NOTI CE TO PROCEED 03/ 21/ 2011
CURRENT TOTAL TH S ESTI MATE
CURRENT PROJECT AMI: $ 272, 452. 50 PARTI Gl PATI NG $ 0.00 $ 0.00
AWARD PRQJECT AMT: $ 312, 130. 50 NON- PARTI CI PATI NG 272, 452. 50 1,231. 20
PERCENT COWPLETE: 100. 00% TOTAL EARNI NGS 272, 452. 50 1,231. 20
FUNDS AVAI LABLE: $ 0. 00 STOCKPI LED MATERI ALS 0. 00 0. 00
CGROSS EARNI NGS 272,452.50 1, 231. 20
TOTAL CLAI MB: $ 0.00 RETAI NAGE 0.00 4,681. 96
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 272,452.50 5,913.16
LI QUI DATED DANVAGES 0. 00 0. 00
AUTOPAY ADJUSTMENT 0. 00 0. 00
AMOUNT DUE 272, 452. 50 5,913. 16
OTHER ADJUSTMENTS 0.00 0. 00
PAYMENT DUE $ 5,913. 16

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C17953 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2
PCN: 17953-BI D ESTI MATE RUN 03/ 01/ 2012
PRQIECT C0703- 363 ESTI MATE NO 0007 07:51: 46
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QY TH S PER (D TH S CUMLLATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0005 202-00090 Renoval of Delineator 3, 987. 000 3, 987. 000
EACH 0. 000 0.00
5. 00000 3,987. 000 19, 935. 00
0010 612-00022 Delineator (Type I1) (Barrier) 3, 239. 000 3, 239. 000
EACH 0. 000 0. 00
13. 50000 3, 239. 000 43, 726. 50
0015 612-00041  Delineator (Flexible) (Type I) 1, 933. 000 1, 933. 000
EACH 0. 000 0. 00
41. 00000 1, 933. 000 79, 253. 00
0020 612-00042 Del i neator (Flexible) (Type Il) 268. 000 268. 000
EACH 0. 000 0. 00
42. 00000 268. 000 11, 256. 00
0025 612-00043 Del i neator (Flexible) (Type Ill) 303. 000 303. 000
EACH 0. 000 0. 00
43. 00000 303. 000 13, 029. 00
0030 612-00065 Reflector Strip (1-1/2 inch) 919. 000 919. 000
EACH 0. 000 0. 00
29. 00000 919. 000 26, 651. 00
0035 612-00081  Delineator (Post Munted)(Type I) 1, 296. 000 1, 296. 000
EACH 0. 000 0. 00
18. 00000 1, 296. 000 23, 328. 00
0040 612- 00082 Del i neat or (Post Munted)(Type I1) 184. 000 184. 000
EACH 0. 000 0. 00
20. 00000 184. 000 3, 680. 00
0045 612- 00083 Del i neat or (Post Munted)(Type I11) 25. 000 25. 000
EACH 0. 000 0. 00
21. 00000 25. 000 525. 00
0050 626-00000 Mobi I'i zati on 1. 000 1. 000
LS 0. 000 0.00
15, 000. 00000 1. 000 15, 000. 00
0055 627-01001 Preforned Plastic Pavenent Marking (Type I) 24. 000 24. 000
SF 0. 000 0.00

8. 00000 24.000 192. 00



CONTI D C17953 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PON: 17953-BI D ESTI MATE RUN 03/ 01/ 2012
PRQJECT: C0703- 363 ESTI MATE NO 0007 07:51: 46
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0060 630- 00000 Fl aggi ng 51. 000 51. 000
HOUR 0. 000 0. 00
15. 00000 51. 000 765. 00
0065 630- 00007 Traffic Control Inspection 0. 000 0. 000
DAY 0. 000 0. 00
90. 00000 0. 000 0. 00
0070 630-00012 Traffic Control Managenment 57. 000 57. 000
DAY 0. 000 0. 00
400. 00000 57. 000 22, 800. 00
0075 630-80341 Construction Traffic Sign (Panel Size A 0. 000 0. 000
EACH 0. 000 0. 00
9. 00000 0. 000 0. 00
0080 630-80342 Construction Traffic Sign (Panel Size B) 12. 000 10. 800
EACH 1. 200 13. 20
11. 00000 12. 000 132. 00
0085 630-80343 Construction Traffic Sign (Panel Size O 0. 000 0. 000
EACH 0. 000 0. 00
12. 00000 0. 000 0. 00
0090 630-80344 Construction Traffic Sign (Special) 55. 000 49. 500
SF 5. 500 121. 00
22. 00000 55. 000 1, 210. 00
0095 630- 80358 Advance Warning Fl ashing or Sequencing Arrow Panel (C 1. 000 0. 900
Type
ype) EACH 0. 100 40. 00
400. 00000 1. 000 400. 00
0100 630-80360 Drum Channel i zi ng Devi ce 20. 000 18. 000
EACH 2.000 36. 00
18. 00000 20. 000 360. 00
0105 630-80355 Portabl e Message Sign Panel 0. 000 0. 000
EACH 0. 000 0. 00
1, 800. 00000 0. 000 0. 00
0110 630-80380 Traffic Cone 210. 000 189. 000
EACH 21. 000 21.00
1. 00000 210. 000 210. 00



CONTI D: C17953 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 17953-BI D ESTI MATE RUN 03/ 01/ 2012
PRQIECT: Q0703- 363 ESTI MATE NO 0007 07:51: 46
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0115 630- 85040 I npact Attenuator (Truck Mounted Attenuator) 1. 000 0. 900
(Tenporary)
EACH 0. 100 1, 000. 00
10, 000. 00000 1. 000 10, 000. 00
0120 700-70010 F/ A M nor Contract Revisions 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0125 700- 70011 F/ A Partnering 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0130 700- 70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0135 700- 70028 F/ A ESB Program 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0140 700- 70380 F/ A Erosion Control 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
CAT 0200 CURRENT AMI  $ 272,452.50 $ 1,231.20% 272, 452. 50
PRQJIECT TOTAL CURRENT AMI $ 272,452.50 $ 1,231.20$ 272, 452. 50



